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MONSANTO
From: Gordon A. Grundmann Cs6G Corporate Engineering (4-6112)
Date: November 2, 1984 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meeting R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer E.R. Hartman CS6G
. P.R. Hoemann 1740
TO: W. Bodine Albericit L.C. Kreh F2ED
T.N. Carrico 1740+ F.A. Mayse CS6G*
W.C. Koester Albericit R.J. Murphy 1740
K.W. Lichtenheld <CS6G R.L. Wiese CS6G
C.J. Lotz Alberici®*
R.L. Nelson 1740*
O0.N. Shipley 1740+
T.W. Wright CS6G * Present at meeting

Following are minutes of the meetings held at the CED
construction trailers on 10/25/84 and 11/01/84 at 9:00 a.m.
The minutes for the 10/25 meeting were written by Ken
Lichtenheld and have been supplemented with additional
information discussed at the 11/01 meeting.

l. Construction Progqress

a. Elevation check.

(1) Alberici is checking the lateral flow line elevations
to insure that they will flow into the main sewer
line at the proper elevations.

Lichtenheld has established new flow line elevations
for the manholes. This was necessary due to
incorrect as-built drawing information on the Village
Box at Rt. 3. This information has been given
verbally to Alberici. Drawings are being revised and
will be re-issued on November 9, or earlier,
Lichtenheld to issue letter to Alberici.

(2)

Due to the decrease in the slope of the line, the
sewer capacity has been reduced about 5% as follows:

Slope Capacity
Contract drawings 0.00125 15,900 gpm
Revised drawings 0.00113 15,034 gpm

b. Work on the relocation of the benzene line was completed
on schedule (Priday, October 19, 1984)", Backfilling of
trench remains to be completed.
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Driving of soldier piles has been started. The piles
have been driven for the first 200-feet of the routing.
Excavation has started.

Results of the soil testing for contamination need to be
expedited, Nelson to follow-up.

Diameter VC Pipe Delivery

Hydrostatic testing of pipe was started on 10/24.
Approximately five pipes can be tested per day. The
manufacturer will test additional pipe on a second shift
if delivery requirements demand. Thirteen pieces of
pipe have been received at the site.

Nelson & Lichtenheld will probably make a trip to the

VCP manufacturer to observe the hydrostatic testing.
(week of 11/05.

Alberici will pre-fit VCP and mark for best fit of

spigot in bell prior to installation in trench.

Alberici will erect a protective covering for

approximately 10 pipes. This will insure clean, dry
pipe prior to installation in the sewer.

VCP manufacturer has letter of 10/15/84 by Lichtenheld
indicating no cracks or chips will be allowed in VCP.
Project specifications are to be strictly followed.

Joint Material

=

Pennwalts green panel mortar with ceramic fibers is
approved by the plant and design for the VCP joint
material. This material is approved for the initial,
caulking, and back joint. The spigot and bell are to be
primed with furan prior to buttering. The method and
number of passes to make a joint is undetermined at this
time. This will be incorporated in the Pennwalt show
and tell by using four different methods of placing the
mortar.

The test will be performed at Alberici'’s shop at
2150 Kienlen at 1:00 p.m. on Monday, November 5, 1984.

The test on a pipe joint using Atlas material is off due
to the commitment on the Pennwalt material.
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ACL Railroad Track Access

a. Plant safety review on using remote railroad cars for
chlorine storage was not completed. Preliminary cost
estimates on 'this option indicate a cost of over §$80k.
Also, a great risk of an ACL leak is present.

b. Alberici has developed costs on using a 9-foot diameter
corrugated pipe installed in an open cut. The pipe
would be approximately 40-foot in length. The cost for
this work is estimated at $26k. Employing this method
will allow the 42" VCP to be installed at any time. The
estimated cost includes only additional excavation,
backfill, concrete, etc., resulting from this
construction technique.

The plant prefers this method of construction over
others considered.

¢. The ACL shutdown is still scheduled to start 11/28/84,

Lateral box 1-HH has been eliminated from the project.
Grundmann to write letter. Box 1-JJ must be moved to the

east across the tracks so that it can be installed without

interfering with the railroad tracks. Lichtenheld to
furnish relocation information to Alberici.

A PCN has been written eliminating the sales tax from the
project since Monsanto's tax department has ruled that this
project is tax exempt for environmental reasons.

Nelson is still working with the BBZ manufacturing people to

determine their access needs during the construction
period. ACL will be able to use docks on the east side on a
temporary basis. Some temporary modifications must be made.

One access crossing may be needed at the south end for truck
traffic.

wWell $14 appears to interfere with the proposed locatibn of
manhole 3-BB. Lichtenheld to review.

Schedule. The primary effort initially is to concentrate on

the 42* pipe installation. The timing for installation of

the lateral lines and tie in work needs to be planned.

Gt i

Gordon Grfindmann
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